
Farmington Central 

District #265
SOLAR INSTALLATION PROJECT



Project Timeline

u September 2013 ðInitial meeting with Steve Smith (Farnsworth 

Group) 

u November 2013 ðPreliminary scope of project meeting with 

Farnsworth Group and Clean Energy Design Group (James 

Holtzman and Dan Griffin)

u December 2013 - Submittal of grant to Illinois Clean Energy 

Foundation (ICEF)

u Spring 2014 ðPeriodic updates of grant status and potential project 

scope to Board of Education

u May 1, 2014 ðNotification of grant award ($1,157,193) from ICEF



Timeline (continued)

u June 2014 ðBoard update and final project details

u August 2014 ðBoard of Education provides notice to community 

regarding working cash bond sale

u September 2014 ðSale of working cash bonds and formal approval 

of solar project

u October 2014 ðKickoff celebration and arrival of materials on site

u November 2014 ðApril 2015 ðProject build period

u April 16, 2014 ð756 kW system goes live!



Financial Data

u Overall Cost of the Project: $1,928,656

u Grant Award: $1,157,193

u Cost to the District: $771,463 (Working Cash Bond Sale)

u Estimated 1 st Year Utility Savings: $43,935

u Actual 1 st Year Utility Savings: $57,892 

u Total Savings to date (4/16/15 ð7/14/16): $76,869.46

u *Savings do not include as -yet uncalculated Capacity Charge 

Savings



Final Thoughts

u Installer Expertise is Critical

u Ameren was extremely helpful

u Angle of Roof/Orientation of Building is very important

u Educate, Educate, Educate

u Value is greater than savings

u Be well -versed in public financing options and their 

benefits/drawbacks








